
Active Transmission Interconnection Requests Publish Date: 10/10/2025

Queue Order T/D/U IR# Request Date County MW Summer MW Winter Interconnection Point Type Inservice date Revised Inservice date Status Service Type IC Identity
T 718 8/9/2023 Pictou 147 147 L-7005 Wind 12/31/2027 SIS Agrmnt Complete NRIS N/A
T 738 9/7/2023 Cumberland 84 84 L-6613 Wind 12/31/2027 SIS Agrmnt Complete NRIS N/A
T 760 3/4/2024 Pictou 161.5 174.4 L-8003 Gas Turbine 09/30/2027 SIS Agrmnt Complete ERIS NSPI
T 761 3/4/2024 Pictou 122.96 142.64 L-7004 Gas Turbine 09/30/2027 SIS Agrmnt Complete ERIS NSPI
T 787 5/22/2024 Guysborough 210 210 L-7004 Wind 12/31/2027 SIS Agrmnt Complete NRIS N/A
T 801 7/19/2024 Cumberland 7 7 6N-301 Solar 01/05/2026 FEAS Complete NRIS N/A
T 802 7/19/2024 Lunenburg 7 7 89W-303 Solar 06/30/2026 FEAS Complete NRIS N/A
T 804 7/25/2024 Colchester 48 48 L-7005 Wind 09/30/2027 FEAS Complete NRIS N/A
T 825 11/29/2024 Colchester 56 56 L-6613 Wind 12/31/2028 SIS Agrmnt Complete NRIS/ERIS N/A
T 836 2/10/2025 Richmond 150 150 BtM Solar 06/30/2027 IR Valid NRIS/ERIS N/A
T 873 9/15/2025 Inverness 10 10 22C-403 Solar 7/30/2027 IR Valid NRIS/ERIS N/A
T 874 9/15/2025 Halifax 10 10 88H-402 Solar 12/1/2026 IR Valid NRIS N/A
T 877 10/2/2025 Pictou 150 150 50N BESS 6/30/2028 IR Incomplete ERIS N/A

2 T 516 12/5/2014 Cumberland 1.26 1.26 37N Tidal 01-Jul-16 12/31/2027 GIA Executed NRIS N/A
4 T 542 9/26/2016 Cumberland 3.78 3.78 37N Tidal 01-Jan-19 6/30/2027 GIA Executed NRIS N/A
9 T 574 8/27/2020 Hants 66.72 66.72 L-6051 Wind 30-Jun-23 12/31/2026 GIA Executed NRIS N/A
10 T 598 5/13/2021 Cumberland 2.52 2.52 37N Tidal 30-Jun-24 6/30/2027 GIA Executed NRIS N/A
12 T 597 5/7/2021 Queens 36 36 50W Wind 31-Aug-23 9/30/2026 GIA Executed NRIS N/A
16 T 664 7/26/2022 Lunenburg 50 50 99W Battery 12/15/2023 11/7/2025 GIA Executed NRIS NSPI
17 T 662 7/26/2022 Halifax 50 50 132H Battery 12/15/2024 11/24/2025 GIA Executed NRIS NSPI
18 T 670 8/5/2022 Colchester 94.4 94.4 L-7005 Wind 02/28/2026 8/31/2027 GIA in Progress NRIS N/A
19 T 671 8/5/2022 Halifax 88.96 88.96 101V Wind 03/28/2027 3/31/2027 GIA in Progress NRIS N/A
20 T 669 8/4/2022 Cumberland 99 99 L-6613 Wind 12/31/2025 GIA Executed NRIS N/A
21 T 668 8/3/2022 Antigonish 94.4 94.4 L-7003 Wind 12/01/2025 10/31/2026 GIA Executed NRIS N/A
22 T 618 7/21/2021 Guysborough 130.2 130.2 L-7003 Wind 09/30/2025 6/30/2026 GIA Executed NRIS N/A
23 T 673 8/9/2022 Hants 33.6 33.6 L-6054 Wind 12/31/2024 10/15/2025 GIA Executed NRIS N/A
24 T 675 8/10/2022 Queens 112.5 112.5 50W Wind 12/01/2024 5/31/2028 GIA Executed NRIS N/A
25 T 677 9/23/2022 Yarmouth 80 80 L-6024 Wind 12/31/2025 11/15/2026 GIA Executed NRIS N/A
27 T 697 3/28/2023 Kings 50 50 43V Battery 03/15/2026 8/21/2026 SIS in Progress NRIS NSPI
31 T 686 1/23/2023 Cumberland 336 336 L-8001 Wind 12/01/2025 5/31/2028 SIS in Progress NRIS N/A
34 T 739 9/20/2023 Queens 90 90 L-6025 Wind 12/31/2025 12/31/2027 SIS in Progress NRIS N/A
35 T 742 10/13/2023 Guysborough 35 35 L-7003 Wind 01/01/2025 6/30/2026 SIS in Progress NRIS N/A
53 T 762 3/4/2024 Hants 12.6 12.6 L-6054 Wind 12/31/2026 SIS in Progress NRIS N/A
54 T 728 9/6/2023 Guysborough 120 120 L-7005 Wind 12/31/2027 SIS in Progress NRIS/ERIS N/A
55 T 824 12/16/2024 Guysborough 48 48 L-7005 Wind 12/15/2025 12/31/2027 SIS in Progress NRIS N/A
57 T 732 9/7/2023 Antigonish 149.6 149.6 L-7004 Wind 12/31/2027 9/30/2028 SIS in Progress NRIS N/A
58 T 826 11/29/2024 Antigonish 112 112 L-7005 Wind 12/31/2028 SIS in Progress NRIS/ERIS N/A
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