

Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
2	T	516	12/05/14	Cumberland	1.26	1.26	37N	Tidal	01-Jul-16	12/31/27	GIA Executed	NRIS	N/A
4	T	542	09/26/16	Cumberland	3.78	3.78	37N	Tidal	01-Jan-19	06/30/27	GIA Executed	NRIS	N/A
7	D	569	07/26/19	Digby	0.6	0.6	509V-302	Tidal	01-Mar-21	09/30/27	GIA Executed	N/A	N/A
9	T	574	08/27/20	Hants	66.72	66.72	L-6051	Wind	30-Jun-23	12/31/26	GIA Executed	NRIS	N/A
10	T	598	05/13/21	Cumberland	2.52	2.52	37N	Tidal	30-Jun-24	06/30/27	GIA Executed	NRIS	N/A
12	T	597	05/07/21	Queens	36	36	50W	Wind	31-Aug-23	09/30/26	GIA Executed	NRIS	N/A
18	T	670	08/05/22	Colchester	94.4	94.4	L-7005	Wind	02/28/2026	08/31/27	GIA in Progress	NRIS	N/A
19	T	671	08/05/22	Halifax	88.96	88.96	101V	Wind	03/28/2027	03/31/27	GIA in Progress	NRIS	N/A
21	T	668	08/03/22	Antigonish	94.4	94.4	L-7003	Wind	12/01/2025	10/31/26	GIA Executed	NRIS	N/A
22	T	618	07/21/21	Guysborough	130.2	130.2	L-7003	Wind	09/30/2025	06/30/26	GIA Executed	NRIS	N/A
24	T	675	08/10/22	Queens	112.5	112.5	50W	Wind	12/01/2024	05/31/28	GIA Executed	NRIS	N/A
25	T	677	09/23/22	Yarmouth	80	80	L-6024	Wind	12/31/2025	11/15/26	GIA Executed	NRIS	N/A
26	D	676	08/15/22	Halifax	0.74	0.6475	103H-431	Solar	06/01/2022	10/31/25	GIA Executed	N/A	N/A
28	D	699	04/18/23	Halifax	0.625	0.625	58H-431	Solar	12/31/2024	09/30/25	GIA Executed	N/A	N/A
31	T	686	01/23/23	Cumberland	336	336	L-8001	Wind	12/01/2025	05/31/28	FAC Complete	NRIS	N/A
34	T	739	09/20/23	Queens	90	90	L-6025	Wind	12/31/2025	12/31/27	SIS in Progress	NRIS	N/A
35	T	742	10/13/23	Guysborough	35	35	L-7003	Wind	01/01/2025	06/30/26	SIS in Progress	NRIS	N/A
40	D	750	11/20/23	Annapolis	0.25	0.25	70V-312	Solar	03/31/2024	09/30/25	GIA in Progress	N/A	N/A
41	D	752	01/01/24	Hants	0.185	0.185	1N-402	Solar	03/15/2024	12/31/25	GIA Tendered	N/A	N/A
44	D	740	09/08/23	Hants	0.25	0.25	20V-311	Solar	01/01/2025	09/30/25	GIA Executed	N/A	N/A
48	D	788	05/27/24	Halifax	0.555	0.555	58H-431	Solar	01/12/2025	12/31/25	GIA Executed	N/A	N/A
49	D	768	04/02/24	Halifax	0.435	0.435	101H-411	Solar	05/30/2024	08/30/26	GIA in Progress	N/A	N/A
50	D	777	04/12/24	Guysborough	0.125	0.125	24C-442	Solar	06/16/2024	05/30/26	GIA Executed	N/A	N/A
53	T	762	03/04/24	Hants	12.6	12.6	L-6054	Wind	12/31/2026		GIA in Progress	NRIS	N/A
54	T	728	09/06/23	Guysborough	120	120	L-7005	Wind	12/31/2027		SIS in Progress	NRIS/ERIS	N/A
55	T	824	12/16/24	Guysborough	48	48	L-7005	Wind	12/15/2025	12/31/27	SIS in Progress	NRIS	N/A
56	D	837	01/30/25	Hants	0.185	0.185	1N-402	Solar	3/30/2026		GIA Tendered	N/A	N/A
57	T	732	09/07/23	Antigonish	149.6	149.6	L-7004	Wind	12/31/2027	09/30/28	SIS in Progress	NRIS	N/A
58	T	826	11/29/24	Antigonish	112	112	L-7005	Wind	12/31/2028		SIS in Progress	NRIS/ERIS	N/A
59	D	850	03/26/25	Halifax	0.25	0.25	40H-303	Solar	12/31/2025		GIA Tendered	N/A	N/A
60	D	746	10/27/23	Halifax	4.3	4.3	87H-312	Solar	12/31/2024	09/07/27	SIS in Progress	N/A	N/A
61	D	769	04/04/24	Cape Breton	4	4	84S-305	Solar	09/30/2025	09/07/27	GIA in Progress	N/A	N/A
62	D	851	04/16/25	Halifax	0.12	0.12	2H-413	Solar	11/3/2025		GIA Executed	N/A	N/A
63	D	751	12/14/23	Annapolis	4.8	4.8	65V-303	Solar	12/31/2024	09/07/27	GIA in Progress	N/A	N/A
66	D	819	11/04/24	Inverness	0.32	0.32	1C-411	Solar	12/31/2025		GIA in Progress	N/A	N/A
67	D	843	03/14/25	Queens	0.185	0.185	82V-401	Solar	08/30/2025		SIS in Progress	N/A	N/A
68	D	864	04/06/25	Halifax	0.278	0.278	99H-312	Solar	1/1/2026		GIA Executed	N/A	N/A
69	D	863	05/14/25	Colchester	0.156	0.156	16N-302	Solar	10/15/2025		GIA Executed	N/A	N/A
70	D	868	07/03/25	Pictou	0.185	0.185	62N-416	Solar	10/15/2025		GIA Executed	N/A	N/A
71	D	872	08/13/25	Yarmouth	0.25	0.25	88W-322	Solar	12/5/2025		GIA Executed	N/A	N/A
72	D	838	03/05/25	Cape Breton	0.27	0.27	533S-211	Solar	07/01/2025		SIS in Progress	N/A	N/A