

Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
	D	683	12/14/2022	Halifax	0.066	0.066	2H-413	Solar	8/3/2022		GIA Executed	N/A	N/A
	D	684	12/14/2022	Halifax	0.08	0.08	2H-413	Solar	4/23/2023		GIA Executed	N/A	N/A
	D	688	12/22/2022	Colchester	10	10	82V-403	Solar	12/1/2025		PA Complete	N/A	N/A
	D	689	12/22/2022	Hants	6.3	6.3	79V-401	Solar	12/1/2025		PA Complete	N/A	N/A
	D	690	12/22/2022	Hants	10	10	82V-423	Solar	12/1/2025		PA Complete	N/A	N/A
	D	691	12/22/2022	Hants	4.41	4.41	82V-423	Solar	12/1/2025		PA Complete	N/A	N/A
	D	692	3/24/2023	Pictou	0.1875	0.1875	62N-411	Solar	2/1/2024		GIA Executed	N/A	N/A
	D	696	3/24/2023	Halifax	0.1875	0.1875	82V-423	Solar	2/1/2024		GIA Executed	N/A	N/A
	D	698	3/30/2023	Halifax	0.1875	0.1875	40H-303	Solar	2/1/2024		GIA Executed	N/A	N/A
	D	746	10/27/2023	Halifax	4.3	4.3	87H-312	Solar	12/31/2024		SIS Agrmnt Complete	N/A	N/A
	D	751	12/14/2023	Annapolis	4.8	4.8	65V-303	Solar	12/31/2024		SIS Agrmnt Complete	N/A	N/A
	D	759	2/16/2024	Cape Breton	2.3	2.3	59C-402	Solar	12/31/2024		SIS Agrmnt Complete	N/A	N/A
	D	769	4/4/2024	Cape Breton	4	4	84S-305	Solar	9/30/2025		SIS Agrmnt Complete	N/A	N/A
	D	771	4/8/2024	Kings	6.25	6.25	50V-401	Solar	4/28/2025		SIS Agrmnt Complete	N/A	N/A
	D	773	4/8/2024	Halifax	10	10	8H-402	Solar	4/28/2025		SIS Agrmnt Complete	N/A	N/A
	D	775	4/8/2024	Halifax	10	10	82V-402	Solar	4/28/2025		SIS Agrmnt Complete	N/A	N/A
	D	781	4/30/2024	Cumberland	5.4	5.4	22N-402	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	783	4/30/2024	Cape Breton	9.9	9.9	22N-402	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	789	6/5/2024	Shelburne	2.025	2.025	23W-302	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	791	6/5/2024	Lunenburg	6.975	6.975	70W-313	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	794	6/24/2024	Cape Breton	6.525	6.525	11S-411	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	796	7/8/2024	Halifax	0.947	0.947	139H-413	Solar	12/31/2024		SIS in Progress	N/A	N/A
	D	805	8/20/2024	Halifax	9.9	9.9	103H-431	Solar	12/15/2025		SIS Agrmnt Complete	N/A	N/A
	D	812	9/24/2024	Cape Breton	10	10	11S-411	Solar	12/1/2025		SIS Agrmnt Complete	N/A	N/A
	D	813	10/1/2024	Shelburne	2.6	2.6	21W-311	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	815	10/21/2024	Digby	5	5	93V-313	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	816	10/22/2024	Shelburne	2.2	2.2	20W-312	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	817	10/22/2024	Digby	5	5	93V-311	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	819	11/4/2024	Inverness	0.32	0.32	1C-411	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	822	11/19/2024	Cape Breton	6.98	6.98	11S-411	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	823	11/19/2024	Digby	5	5	93V-313	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	827	1/20/2025	Colchester	10	10	88H-402	Solar	7/7/2026		PA Complete	N/A	N/A
	D	828	1/20/2025	Lunenburg	2.2	2.2		Solar	12/1/2026		IR Valid	N/A	N/A
	D	829	1/20/2025	Cumberland	4.8	4.8	22N-402	Solar	6/15/2026		PA Complete	N/A	N/A
	D	830	1/20/2025	Cumberland	10	10	88H-402	Solar	6/15/2026		PA Complete	N/A	N/A
	D	831	1/20/2025	Annapolis	2.52	2.52	70V-311	Solar	7/15/2026		PA Complete	N/A	N/A
	D	832	1/21/2025	Lunenburg	7	7	70W-321	Solar	9/15/2026		PA Complete	N/A	N/A
	D	833	1/21/2025	Lunenburg	5.3	5.3	36V-301	Solar	8/15/2026		PA Complete	N/A	N/A
	D	834	1/27/2025	Cape Breton	3.15	3.15	3S-307	Solar	3/31/2031		SIS Agrmnt Complete	N/A	N/A
	D	835	1/27/2025	Cape Breton	1.67	1.67	81S-306	Solar	3/27/2031		SIS Agrmnt Complete	N/A	N/A
	D	838	3/5/2025	Cape Breton	0.27	0.27	533S-211	Solar	7/1/2025		PA Complete	N/A	N/A
	D	839	3/3/2025	Cape Breton	2	2	57S-401	Solar	12/31/2026		PA Complete	N/A	N/A
	D	840	3/10/2025	Cape Breton	0.249	0.249	81S-305	Solar	1/31/2027		SIS Agrmnt Complete	N/A	N/A
	D	842	3/10/2025	Halifax	10.2	10.2	88H-402	Solar	1/1/2026		PA Complete	N/A	N/A
	D	843	3/14/2025	Queens	0.185	0.185	82V-401	Solar	8/30/2025		PA Complete	N/A	N/A
	D	844	3/18/2025	Colchester	4.2	4.2	1N-402	Solar	12/31/2026		PA Complete	N/A	N/A
	D	845	3/18/2025	Richmond	3.4	3.4	22C-404	Solar	12/31/2026		PA Complete	N/A	N/A
	D	846	3/18/2025	Annapolis	2.6	2.6	70V-312	Solar	12/31/2026		PA Complete	N/A	N/A
	D	847	3/18/2025	Annapolis	4.8	4.8	65V-301	Solar	12/31/2026		PA Complete	N/A	N/A
	D	848	3/18/2025	Lunenburg	2	2	89W-302	Solar	12/31/2026		PA Complete	N/A	N/A
	D	849	3/18/2025	Richmond	3.4	3.4	22C-403	Solar	12/31/2026		PA Complete	N/A	N/A
	D	850	3/26/2025	Halifax	0.25	0.25	40H-303	Solar	12/31/2025		SIS Agrmnt Complete	N/A	N/A
	D	851	4/16/2025	Halifax	0.12	0.12	2H-413	Solar	11/3/2025		SIS Agrmnt tendered	N/A	N/A
	D	852	4/22/2025	Annapolis	2.6	2.6	70V-311	Solar	12/31/2026		PA Complete	N/A	N/A

Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
	D	853	4/22/2025	Shelburne	5.2	5.2	22W-313	Solar	12/31/2026		PA Complete	N/A	N/A
	D	854	4/22/2025	Lunenburg	4.8	4.8	73W-411	Solar	12/31/2026		PA Complete	N/A	N/A
	D	855	4/22/2025	Lunenburg	2.8	2.8	73W-411	Solar	12/31/2026		PA Complete	N/A	N/A
	D	856	4/22/2025	Yarmouth	2.2	2.2	88W-323	Solar	12/31/2026		PA Complete	N/A	N/A
	D	857	4/22/2025	Colchester	7.4	7.4	81N-412	Solar	12/31/2026		PA Complete	N/A	N/A
	D	858	4/22/2025	Hants	5.4	5.4	79V-403	Solar	12/31/2026		PA Complete	N/A	N/A
	D	859	4/22/2025	Digby	4	4	93V-313	Solar	7/7/2026		PA Complete	N/A	N/A
	D	860	4/23/2025	Colchester	0.165	0.165	677N-301	Solar	10/30/2025		IR Valid	N/A	N/A
	D	861	5/6/2025	Yarmouth	0.185	0.185	88W-314	Solar	1/1/2026		IR Valid	N/A	N/A
	D	862	5/14/2025	Yarmouth	10	10	92W-302	Solar	12/31/2027		PA Complete	N/A	N/A
	D	863	5/14/2025	Colchester	0.156	0.156	16N-302	Solar	10/15/2025		IR Valid	N/A	N/A
5	D	557	4/19/2017	Halifax	5.6	5.6	24H	CHP	9/1/2018		SIS Complete	N/A	N/A
7	D	569	7/26/2019	Digby	0.6	0.6	509V-302	Tidal	3/1/2021	9/30/2025	GIA Executed	N/A	N/A
26	D	676	8/15/2022	Halifax	0.74	0.6475	103H-431	Solar	6/1/2022	8/1/2025	GIA Executed	N/A	N/A
28	D	699	4/18/2023	Halifax	0.625	0.625	58H-431	Solar	12/31/2024	8/30/2025	GIA Executed	N/A	N/A
36	D	716	8/3/2023	Halifax	0.24	0.24	139H-412	Solar	10/1/2023	8/30/2025	GIA Executed	N/A	N/A
44	D	740	9/8/2023	Hants	0.25	0.25	20V-311	Solar	1/1/2025	9/30/2025	GIA in Progress	N/A	N/A
38	D	741	9/28/2023	Cumberland	5.072	4.072	3N-412	Solar	12/1/2024		GIA Executed	N/A	N/A
40	D	750	11/20/2023	Annapolis	0.25	0.25	70V-312	Solar	3/31/2024	9/30/2025	SIS in Progress	N/A	N/A
41	D	752	1/1/2024	Hants	0.185	0.185	1N-402	Solar	3/15/2024	12/31/2025	GIA in Progress	N/A	N/A
42	D	754	1/24/2024	Yarmouth	0.332	0.332	88W-314	Solar	4/30/2024		GIA in Progress	N/A	N/A
43	D	757	2/12/2024	Halifax	0.74	0.74	103H-431	Solar	1/10/2024	6/30/2025	GIA in Progress	N/A	N/A
49	D	768	4/2/2024	Halifax	0.435	0.435	101H-411	Solar	5/30/2024	4/1/2025	SIS in Progress	N/A	N/A
50	D	777	4/12/2024	Guysborough	0.125	0.125	24C-442	Solar	6/16/2024	4/1/2025	SIS in Progress	N/A	N/A
45	D	778	4/22/2024	Guysborough	0.125	0.125	24C-443	Solar	6/15/2025		GIA in Progress	N/A	N/A
48	D	788	5/27/2024	Halifax	0.555	0.555	58H-431	Solar	1/12/2025	12/31/2025	GIA in Progress	N/A	N/A
47	D	795	7/24/2024	Kings	0.375	0.375	22V-322H	Solar	12/20/2024	6/30/2025	GIA in Progress	N/A	N/A
51	D	799	7/18/2024	Halifax	0.185	0.185	103H-433	Solar	7/31/2024	6/30/2025	GIA in Progress	N/A	N/A
52	D	800	7/18/2024	Halifax	0.25	0.25	103H-433	Solar	7/31/2024	6/30/2025	GIA in Progress	N/A	N/A
56	D	837	1/30/2025	Hants	0.185	0.185	1N-402	Solar	3/30/2026		SIS Milestones Met	N/A	N/A