

Nova Scotia Power - Active Transmission Interconnection Requests



Publish Date: Tuesday, December 3, 2024

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-T	710	19-Jun-23	Pictou	74	74	91N	Wind	31-Dec-25		FEAS Complete	NRIS	N/A
-T	713	25-Jul-23	Inverness	42	42	L-6537	Wind	30-Dec-2025		FEAS Complete	NRIS	N/A
-T	714	25-Jul-23	Halifax	115.5	115.5	L-6011	Wind	30-Dec-2025		FEAS Complete	NRIS	N/A
-T	718	09-Aug-23	Pictou	147	147	L-7005	Wind	31-Dec-27		FEAS Complete	NRIS	N/A
-T	722	28-Aug-23	Pictou	500	500	79N	Wind	01-Sep-28		FEAS Complete	ERIS	N/A
-T	728	06-Sep-23	Guysborough	120	120	L-7005	Wind	31-Dec-27		FEAS Complete	NRIS/ERIS	N/A
-T	732	07-Sep-23	Antigonish	149.6	149.6	L-7004	Wind	31-Dec-27		FEAS Complete	NRIS	N/A
-T	735	07-Sep-23	Cumberland	150	150	L-6613	Wind	31-Dec-27		FEAS Complete	NRIS/ERIS	N/A
-T	738	07-Sep-23	Cumberland	84	84	L-6613	Wind	31-Dec-27		FEAS Complete	NRIS	N/A
-T	760	04-Mar-24	Pictou	161.5	174.4	L-8003	Gas Turbine	30-09-27		FEAS Complete	ERIS	NSPI

Nova Scotia Power - Interconnection Request Queue: Page 1 of 4

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

***This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request**

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-T	761	04-Mar-24	Pictou	122.96	142.64	L-7004	Gas Turbine	30-09-27		FEAS Complete	ERIS	NSPI
-T	762	04-Mar-24	Hants	16.8	16.8	L-6054	Wind			FEAS Complete	NRIS	N/A
-T	785	22-Apr-24	Colchester	223.2	223.2	L-7005	Wind	1-12-26		FEAS Complete	NRIS	N/A
-T	787	22-May-24	Guysborough	210	210	L-7004	Wind	31-12-27		IR Valid	NRIS	N/A
-T	801	19-Jul-24	Cumberland	7	7	6N-301	Solar	01-05-26		IR Valid	NRIS	N/A
-T	802	19-Jul-24	Lunenburg	7	7	89W-303	Solar	30-06-26		IR Valid	NRIS	N/A
-T	804	25-Jul-24	Colchester	253.7	253.7	L-7005	Wind	30-Sep-27		IR Valid	NRIS	N/A
2	-T 516	05-Dec-14	Cumberland	1.26	1.26	37N	Tidal	01-Jul-16	12/31/2025	GIA Executed	NRIS	N/A
4	-T 542	26-Sep-16	Cumberland	3.78	3.78	37N	Tidal	01-Jan-19	6/30/2025	GIA Executed	NRIS	N/A
9	-T 574	27-Aug-20	Hants	66.72	66.72	L-6051	Wind	30-Jun-23	9/30/2025	GIA Executed	NRIS	N/A
10	-T 598	13-May-21	Cumberland	2.52	2.52	37N	Tidal	30-Jun-24	9/30/2024	GIA Executed	NRIS	N/A
12	-T 597	07-May-21	Queens	36	36	50W	Wind	31-Aug-23	9/30/2025	GIA Executed	NRIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 2 of 4

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

***This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request**

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
16 -T	664	26-Jul-22	Lunenburg	50	50	99W	Battery	15-Dec-23	11/7/2025	GIA Executed	NRIS	NSPI
17 -T	662	26-Jul-22	Halifax	50	50	132H	Battery	15-Dec-24	11/24/2025	GIA Executed	NRIS	NSPI
18 -T	670	05-Aug-22	Colchester	94.4	94.4	L-7005	Wind	28-Feb-26		FAC Complete	NRIS	N/A
19 -T	671	05-Aug-22	Halifax	88.96	88.96	101V	Wind	28-Mar27		FAC in Progress	NRIS	N/A
20 -T	669	04-Aug-22	Cumberland	99	99	L-6613	Wind	31-Dec-25		GIA Executed	NRIS	N/A
21 -T	668	03-Aug-22	Antigonish	94.4	94.4	L-7003	Wind	01-Dec-25	10/31/2026	GIA Executed	NRIS	N/A
22 -T	618	21-Jul-21	Guysborough	130.2	130.2	L-7003	Wind	30-Sep-25		GIA Executed	NRIS	N/A
23 -T	673	09-Aug-22	Hants	33.6	33.6	L-6054	Wind	31-Dec-24	10/15/2025	GIA Executed	NRIS	N/A
24 -T	675	10-Aug-22	Queens	112.5	112.5	50W	Wind	01-Dec-24		FAC Complete	NRIS	N/A
25 -T	677	23-Sep-22	Yarmouth	80	80	L-6024	Wind	31-Dec-25		GIA in Progress	NRIS	N/A
27 -T	697	28-Mar-23	Kings	50	50	43V	Battery	15-Mar-26	8/21/2026	SIS in Progress	NRIS	NSPI
31 -T	686	23-Jan-23	Cumberland	340	340	L-8001	Wind	01-Dec-25		SIS in Progress	NRIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 3 of 4

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

***This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request**

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
34 -T	739	20-Sep-23	Queens	90	90	L-6025	Wind	31-Dec-25		SIS in Progress	NRIS	N/A
35 -T	742	13-Oct-23	Guysborough	35	35	L-7003	Wind	1-Jan-25		SIS in Progress	NRIS	N/A
Totals:				3842.6	3875.2							