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1 Document Control and General Provisions 

1.1 Issue and revision History 
 

Issue Date Reason for Issue 

01 2007 10 01 Original Procedure (published in draft form) 

01.1 2008 09 17 Revisions to draft 

01.2 2008 12 31 Revisions to draft; finalized procedure 

   

   

1.2 Contact for queries and submissions 
For queries concerning the application or interpretation of this Market Procedure 
and for submission of documents required under this procedure (unless noted 
otherwise) contact: 

Name:  Market Administrator   

Phone:  902 428 7719 

Address: 5 Long Lake Drive 

  Halifax, Nova Scotia 

  B3S 1N8 

E-mail:  nspsoadmin@nspower.ca  

1.3 Incorporation of general provisions 
The general provisions set out in part 3 of Market Procedure 01, General Market 
Procedure, are incorporated into this Market Procedure (unless superseded by 
explicit wording to the contrary in this Market Procedure). 
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2 Overview of this procedure 

2.1 Purpose of this Market Procedure 
The purpose of this Market Procedure is to describe the process for Outage 
management in respect of all elements of the Transmission System and all 
Generating Facilities, and in particular the processes by which: 

♦ NSPI Customer Operations division in respect of transmission, and 
Generation Market Participants may request approval of Outage Plans; 

♦ Generation Market Participants for Export Generating Facilities and Minor 
Generating Facilities are required to advise the NSPSO of Outage Plans; 

♦ the NSPSO will review, coordinate between, and approve or reject 
Outage Plans; 

♦ NSPI Customer Operations division in respect of transmission, and 
Generation Market Participants may request approval to commence an 
Outage; and 

♦ the NSPSO will review and approve or reject the commencement of an 
Outage 

2.2 Market Rules – References 
This Market Procedure is established in accordance with paragraphs 3.5.1.1 of 
the Market Rules and Published by the NSPSO in accordance with paragraph 
1.5.1.1 of the Market Rules. 

The processes described in this Market Procedure comply with the requirements 
of section 3.5 of the Market Rules. 

2.3 Scope and Application  
This Market Procedure applies to all Outages except Forced Outages. 

Outages include de-ratings of a transmission element or a Generating Facility.   

Outages include the removal from service of any redundant common service 
equipment which would increase the impact of a single contingency.  

Outages include Outages to communications, protection and control equipment 
which can impact operating limits or monitoring of the security of the Bulk 
Electricity Supply System. 
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2.4 Responsibilities of Parties under this Market Procedure 
The NSPSO’s responsibilities under this procedure are set out in MR 3.5.2.1 and 
are repeated for convenience in Appendix A, section A2, of this Market 
Procedure.  Within those broad responsibilities, the NSPSO is responsible for: 

♦ issuing the Outage planning calendar, 

♦ assessing Outage Plans against the criteria set out in Appendix A, 

♦ assisting the Transmitter and Generation Market Participants in 
coordination of their Outage Plans and  

♦ approving or rejecting Outage requests in accordance with the criteria set 
out in Appendix A  

Nova Scotia Power’s Customer Operations division is responsible for planning its 
Transmission System Outages in a timely manner according to the NSPSO’s 
calendar, and for collaborating in the coordination of Outage Plans with 
Generation Market Participants. 

Generation Market Participants are responsible for planning their Generating 
Facility Outages in a timely manner according to the NSPSO’s calendar, and for 
collaborating in the coordination of Outage Plans with the Transmitter and with 
other Generation Market Participants. 

Nova Scotia Power’s Customer Operations division and Generation Market 
Participants are all responsible to use best efforts to ensure their Outage Plans 
are realistic assessments of the Outage requirements.    

2.5 Other Market Procedures 
None at this time 

2.6 Terminology 
For simplicity of drafting, the following terms are used in this Market Procedure, 
with the meanings also set out below: 

“transmitter” means NSPI Customer Operations division in its role as owner of 
the transmission system 

“Participant” means the transmitter or a Generation Market Participant 

“Reliability” refers to the Reliability of the Bulk Electricity Supply System or any 
Zone thereof. 
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3 Process Description 

3.1 Classification of Facilities and elements 

3.1.1 Transmission element classification (MR 3.5.3.3) 

3.1.1.1 Transmission elements are classified according to the impact of their removal 
from service. 

a) Major elements, comprising: 

i) Class A elements are those whose removal from service would 
affect the transfer capacity of the 345 kV interconnection between 
NSPI and NBSO (L8001 / 3025). 

ii) Class B elements are those whose removal from service would 
require transfer of load (...Maccan or Amherst areas) to NBSO. 

b) Intermediate, or class C, elements are all other elements of the 345 kV 
and 230 kV systems, all other elements of the 138 kV interconnections 
between NSPI and NBSO, and all other elements whose removal from 
service would affect transfer limits except in respect of local services only, 
or whose removal from service would impose limits on the real or reactive 
power or other Ancillary Services that can be provided by a particular 
Generating Facility. 

c) Minor or class D elements are all other elements, those that can be 
removed from service without impact to the NSPI – NBSO interface or to 
the 345 kV system, or to transfer limits except in respect of local services 
only.  

3.1.1.2 Transmission elements include all transmission voltage equipment as well as the 
associated protection, control and communication equipment. 

3.1.1.3 The transmitter shall establish and maintain its database of transmission element 
classifications for Outage planning purposes.  If in doubt as to the classification 
of any element or group of elements, the transmitter shall consult with the 
NSPSO which shall determine classification in accordance with the above criteria 
and its needs for maintaining Reliability. 

3.1.1.4 The NSPSO may at any time review the transmitter’s classification of elements 
and may require the transmitter to make changes needed in order for the NSPSO 
to maintain Reliability.  
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3.1.2 Generating Facility and element classification (MR 3.5.3.3)  

3.1.2.1 A major Generating Facility is any Generating Facility other than an Export 
Generating Facility that: 

a) provides Automatic Generation Control service; or 

b) provides black start capability (as confirmed with NSPSO) ;  

and 

c) includes a generation unit that is rated at 75 MVA or higher; or 

d) comprises generation units the ratings of which in aggregate equals or 
exceeds 75 MVA. 

3.1.2.2 An intermediate Generating Facility is any Generating Facility other than a major 
Generating facility or a Minor Generating Facility.  

3.1.2.3 A Minor Generating Facility is any Generating Facility other than an Export 
Generating Facility that is less than 10 MW total output (per MR 2.2.4.5.) 

3.1.2.3 The elements of a Generating Facility whose removal from service constitute an 
Outage for the purposes of this Market Procedure are all those elements whose 
removal from service, individually or collectively, would: 

a) reduce the capability of the Generating Facility to provide energy, real 
power or reactive power to the system; 

b) reduce the capability of the Generating Facility to provide any Ancillary 
Service to the system; 

c) impair the operation of protection and control, including, Automatic 
Voltage Regulator, Power System Stabilizer, Automatic Generation 
Control etc;  

d) reduce the capability of the Generating Facility to respond to schedule 
changes, ramping requirements or re-Dispatch by the NSPSO; or 

e) increase the size of a first contingency event, for example by removal of 
redundancy from station service equipment providing common service to 
multiple units.  

3.1.2.4 Each Generation Market Participant shall establish and maintain its database of 
Generating Facility element classifications for Outage planning purposes.  If in 
doubt as to the classification of any element or group of elements, the 
Generation Market Participant shall consult with the NSPSO which shall 
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determine classification in accordance with the above criteria and its needs for 
maintaining Reliability. 

3.1.2.5 The NSPSO may at any time review a Generation Market Participant’s 
classification of elements and may require the Generation Market Participant to 
make changes needed in order for the NSPSO to maintain Reliability.  

 

3.2 Classification of Outages 

3.2.1 Transmission Outage classification 

3.2.1.1 Transmission Outages are classified according to the most impactive element, 
independent of Outage duration. (MR 3.5.3.4)  Thus: 

a) a transmission Outage is a major Outage if it requires that any Class A, 
Class B or Class C element be removed from service or be subject to 
restrictions other than normal operating limits; 

b) any other transmission Outage is a minor Outage. 

3.2.2 Grouping of transmission Outages 

3.2.2.1 One project or program of work may often require a sequence of individual 
Outages.  The timing of second and subsequent Outages may depend on the 
progress of work between the actual Outages.  Any such plan for a sequence or 
group of Outages should be presented as a coordinated group plan, classified 
according to the most impactive element.  Second and subsequent Outages 
within the plan will however require individual approvals. 

3.2.3 Generating Facility Outage classification 

3.2.3.1 Generating Facility Outages are classified as major, intermediate, and other: 

a) Major Outages are Outages of more than four days planned duration in 
respect of major Generating Facilities. 

b) Intermediate Outages are all other Outages of major Generating Facilities 
and all Outages that will include any on-peak hour, of intermediate 
Generating Facilities. 

c) Minor Outages are Outages of intermediate Generating Facilities that are 
restricted to off-peak hours, and all Outages of Minor Generating 
Facilities. (MR 3.5.3.4) 
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3.2.3.2 In planning for Generating Facility Outages, Market Participants should indicate a 
planned Outage duration that starts when output is expected to be reduced 
below minimum load for purposes of de-synchronization for the Outage, and 
ends when the Facility is planned to be ready for synchronization (or continued 
operation in accordance with energy production schedule) following completion 
of all testing and any commissioning activity.  

3.3 Outage Planning Timetable 

3.3.1 Information for 10 year assessments 

3.3.1.1 Participants shall provide advance Outage planning information to the NSPSO 
for use in 10-year assessments in accordance with sub-section 3.3.2 of the 
Market Rules.  Information already filed with the NSPSO for annual Outage 
planning does not require separate submission for use in 10-year assessments.  
The information required for 10-year assessments will generally be restricted to 
major work programs beyond the normal annual maintenance cycle; these major 
work programs will typically reflect major capital projects and / or unusual major 
system impacts.  Advanced Outage planning information for use in 10-year 
assessments will not be carried over to the annual Outage planning process. 

3.3.2 Annual Outage planning framework 

3.3.2.1 The NSPSO is required to publish an Outage planning calendar for each annual 
Outage planning cycle in accordance with paragraph 3.5.3.2 of the Market Rules.  
The NSPSO shall publish this calendar by the end of July each year in respect of 
planning for the following calendar year.  The calendar will set out precise dates, 
generally expected to correspond to the indicative dates included below. 

3.3.2.2 The Outage planning calendar shall identify the following key dates: 

a) Transmitter publishes on OASIS its preliminary annual Transmission 
System Outage Plan (MR 3.5.3.6 (a)) approx 15th October. 

b) Generation Market Participant submission of preferred Outage Plans (MR 
3.5.3.6 (b)) approx 30th October. 

c) Transmitter submits customer impact review (MR 3.5.3.6 (c)) approx 30th, 
October. 

d) NSPSO initial review and feedback (MR 3.5.3.6 (d) & (e)) approx 25th 
November. 

e) Transmitter and Generation Market Participants submit any revisions to 
annual Outage Plans (MR 3.5.3.6 (f) & (g)) approx 10th December. 



Wholesale Market Procedure MP-09 Issue: 01.2 

 

 
Issue: 01.2 
Effective Date: 2008 12 31  Page 11 

f) NSPSO approval / rejection of annual Outage Plans (MR 3.5.3.6 (h) to (l)) 
approx 30th December 

 

3.3.2.3 The transmitter shall use its best efforts to complete and Publish its preliminary 
annual Transmission System Outage plan by the date specified in the calendar 
(date (a) above), recognizing that any material omissions from the plan at this 
time may require such Outages to be subordinate to generation Outage planning.  
This plan shall include all major Outages and any intermediate Outages that are 
known as of the annual Outage planning deadlines. 

3.3.2.4 Generation Market Participants shall use their best efforts to advise the NSPSO 
of any major Planned Outage of their Generating Facilities for the relevant year 
no later than the date specified in the calendar (date (b) above) and may also 
include any intermediate Planned Outages by that same date. 

3.3.2.5 The transmitter shall review its annual Outage Plan with potentially impacted 
transmission customers (including generators) and other large customers of 
NSPI in order to identify any conflicts, and shall advise the NSPSO of any 
consequential changes and unresolved issues by the date specified in the 
calendar (date (c) above).  The transmitter shall at the same time Publish its 
revised Transmission System annual Outage Plan. 

3.3.2.6 The NSPSO will make its initial assessment of Outages planned for the relevant 
year by the date specified in the calendar (date (d) above) by which time it will 
seek to have resolved conflicts that are identified as preventing the approval of 
Outages. 

3.3.2.7 The detail of the annual Outage planning cycle is set out in section 3.4 of this 
Market Procedure  

3.3.3 Monthly Outage planning framework 

3.3.3.1 Market Participants shall use their best efforts to advise the NSPSO of any 
intermediate Planned Outages to Generating Facilities at least one month before 
the start of the month in which the Planned Outage is intended to commence.  

3.3.3.2 The transmitter shall use its best efforts to advise the NSPSO of any intermediate 
Planned Outages at least one month before the start of the month in which the 
Planned Outage is intended to commence. 

3.3.3.3 Participants shall provide any outstanding details of Outage Plans included in 
their annual Outage Plans at least one month before the start of the month in 
which the Planned Outage is intended to commence.  
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3.3.3.4 The NSPSO shall make monthly assessments in respect of Outages planned to 
commence in each month at least one week before the start of the month. 

3.3.3.5 The detail of the monthly Outage Plan review framework, including all new 
requests and changes following the annual cycle, is set out in section 3.5 of this 
Market Procedure.  

3.3.4 Short term Outage planning and assessment  

3.3.4.1 Participants are generally required to advise the NSPSO as soon as reasonably 
practical of all other Planned Outages, and to advise the NSPSO immediately of 
any changes to Outage Plans submitted. 

3.3.4.2 The NSPSO shall make additional assessments as required to review and 
possibly approve outstanding Outage requests up to and including the Day 
Ahead and the Dispatch Day. 

3.3.4.3 The detail of the short term Outage planning framework, including all new 
requests and changes following the monthly cycle, is set out in section 3.6 of this 
Market Procedure.   

3.3.5 Approval to commence an Outage 

3.3.5.1 Participants shall submit Outage commencement requests in respect of 
approved Outage Plans  

a) preferably no earlier than 07:00 and no later than 11:00 on the Day 
Ahead of planned Outage commencement (corresponding to the window 
for energy schedule submissions), and 

b) in any case no more than 2 Business Days and no less than 6 hours 
before the planned commencement of the Outage (MR 3.5.4.2 & 3) 

3.3.5.2 The NSPSO shall endeavour to advise the transmitter or Generation Market 
Participant by 15:00 on the Day Ahead of approval to commence the Outage as 
requested, but may  

a) defer such approval pending resolution of Reliability uncertainties,  

b) in consultation with the transmitter or Generation Market Participant defer 
Outage commencement, or 

c) deny approval if it determines that the Outage would jeopardize 
Reliability. (MR 3.5.4.4) 

3.3.5.3 The detail of the process for approvals to commence Outages is set out in 
section 3.8 of this Market Procedure.   
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3.4 Detail of annual Outage planning 

3.4.1 Contents of preliminary annual transmission Outage Plan  

3.4.1.1 In submitting a Planned Outage request, the Transmitter shall provide the 
following information in respect of each Planned Outage: 

a) Line or Facility impacted 

b) Extent of any operational limitation 

c) Purpose of Outage, including any regulatory requirements. 

d) Identification of individual transmission element(s) to be taken out of 
service or be subject to operational limitations 

e) Start date & time 

f) Commencement of any testing to be required as part of the Outage 

g) End date & time 

h) Interaction with other planned Transmission Outages 

i) Impacts on other Facility (generation, load and interconnection) 
operations and details of any consultations with Market Participants 

j) Recallability after Outage commencement (time to recall, and estimated 
cost to recall) 

k) Any other relevant information 

 

3.4.1.2 The Generation Market Participant shall submit Outage Plan information and 
approval requests or advice using form MPF-09-02, or if agreed by the NSPSO, 
in electronic summary format acceptable to the NSPSO. 

3.4.2 Contents of annual Outage Plans for Generating Facilities  

3.4.2.1 In submitting an annual Outage Plan, a Generation Market Participant shall 
provide the following information in respect of each Planned Outage: 

a) Facility name & ID 

b) Extent of Outage (all or some MW) 

c) Purpose of Outage, including any regulatory requirements. 

d) Elements not available during Outage 

e) Start date & time  

f) For Major Outages, first re-synchronization for testing and re-
commissioning 

g) Planned full commercial operation (end of Outage) 
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h) Interaction with other Facility Outages, impacts on other Facility 
operations, or interaction with planned Transmission Outages 

i) Recallability after Outage commencement (time to recall, and estimated 
cost to recall), which may vary through the Outage period. 

j) Any other relevant information 

3.4.2.2 The Generation Market Participant shall use its best endeavours to provide 
accurate information, promptly to update information, and to indicate any areas of 
particular uncertainty in information.  Certain information, including recallability 
details and start/end times are expected to be subject to refinement as the 
Market Participant undertakes its detailed planning of Outage activities. 

3.4.2.3 The Generation Market Participant shall submit Outage Plan information and 
approval requests or requests for advice using form MPF-09-02, or if agreed by 
the NSPSO, in electronic summary format acceptable to the NSPSO.   

3.4.3 NSPSO review 

3.4.3.1 The NSPSO shall undertake its review and assessment of Outage Plans in 
accordance with the criteria set out in Appendix A. 

3.4.4 Mediation of changes required to coordinate Outages 

3.4.4.1 Where the NSPSO sees Outage Plans that would, if all approved, jeopardize 
Reliability, it shall communicate with the potentially impacted participants. (MR 
3.5.3.6 (e)) 

3.4.4.2 Ideally the participants will agree to open discussion of their Outage Plans on a 
bilateral basis, or chaired or mediated by the NSPSO, in order to agree on 
changes to their Outage Plans which would permit all to proceed without 
jeopardy to Reliability. (MR 3.5.3.6 (f)) 

3.4.4.3 Participants may not come to agreement on changes to their Outage Plans.  In 
this event the NSPSO shall arrange any necessary meetings and undertake any 
necessary mediation to facilitate a coordinated series of Outage Plans that can 
all be approved.  It is at this stage that the NSPSO shall also seek to facilitate 
optimization with respect to Reliability and economics in accordance with the 
criteria set out in Appendix A. 

3.4.4.4 In the event that participants wish to preserve confidentiality with respect to their 
Outage Plans, the NSPSO may not be able to arrange direct communications or 
meetings between participants, but shall seek to mediate the coordination of 
Outage Plans. 
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3.4.4.5 At the conclusion of actions under paragraphs 3.4.4.3 and 3.4.4.4, the 
participants shall submit their updated Outage Plans to the NSPSO for 
consideration.  (MR 3.5.3.6 (g)) 

3.4.5 Approval or rejection of Outage Plans 

3.4.5.1 The NSPSO shall issue notice of its approval of those Outage Plans that do not 
collectively jeopardize Reliability.  (MR 3.5.3.6 (i) 

3.4.5.2  The NSPSO may issue conditional approvals in accordance with the criteria set 
out in Appendix A, section A.7, but this is unlikely in the consideration of annual 
Outage Plans. 

3.4.5.3 Where such coordination efforts fail to achieve a series of Outage Plans that can 
all be approved, the NSPSO shall evaluate alternatives with reference to the 
provisions of sub-paragraphs 3.5.3.6 (j) and (k) of the Market Rules. 

3.4.5.4 In accordance with paragraph 3.5.3.7 of the Market Rules, any Outage Plan 
rejected in the annual Outage planning process shall, if so requested by the 
participant, stand for consideration in the monthly Outage Plan review process, 
recognizing the priority arising from its submission for annual Outage planning 
purposes.  (See section 3.5.5: Outage Plan Prioritization)  

3.5 Detail of monthly Outage Plan review process 

3.5.1 Submission of transmission Outage Plans and related information 

3.5.1.1 In accordance with paragraph 3.3.3.2, the transmitter shall use its best efforts to 
advise the NSPSO of any intermediate Planned Outages at least one month 
before the start of the month in which the Planned Outage is intended to 
commence. 

3.5.1.2 It is expected that the transmitter will submit Outage Plans to the NSPSO at 
substantially the same time as it posts them on OASIS. 

3.5.1.3 The transmitter shall use form MPF-09-01 (or an electronic equivalent acceptable 
to the NSPSO) for the submission of Outage Plan information. 

3.5.2 Submission of Generation Facility Outage Plans and related information 

3.5.2.1 In accordance with paragraph 3.3.3.1 Market Participants shall use their best 
efforts to advise the NSPSO of any intermediate Planned Outages to Generating 
Facilities at least one month before the start of the month in which the Planned 
Outage is intended to commence.  

3.5.2.2 Generation Market Participants shall also at this time provide any outstanding or 
updated information relating to Outage Plans approved in the annual Outage 
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planning process, recognizing that any material change from an approved 
Outage Plan would constitute a new Outage Plan, subject to assessment 
prioritized according to the date NSPSO received of the changed information. 

3.5.2.3 Generation Market Participants shall use form MPF-09-02 (or an electronic 
equivalent acceptable to the NSPSO) for the submission of Outage Plan 
information. 

3.5.2.4 The information required is the same as shown in paragraph 3.4.2.1 in respect of 
annual Outage planning.  

3.5.3 Scope of monthly Outage Plan review process 

3.5.3.1 In the monthly Outage Plan review process, the NSPSO shall review all Outages 
planned to commence before the end of the relevant month, including Outages 
already approved as part of the annual Outage review process and taking 
account of Outages that are expected to have commenced but not been 
completed at the start of the month. 

3.5.3.2 If requested by the transmitter or a Generation Market Participant, the NSPSO 
may (subject to staff availability etc) be able to provide an indicative review of 
longer term Outage Plans within the same year, but such indicative review shall 
not constitute approval.  

3.5.4 Outage Plan review and assessment 

3.5.4.1 The NSPSO shall undertake its review and assessment of Outage Plans in 
accordance with the criteria set out in Appendix A. 

3.5.4.2 The NSPSO shall perform such assessments using the latest forecast and other 
information available to it at the time of the assessment. 

3.5.5 Outage Plan prioritization 

3.5.5.1 In reviewing Outage Plans as part of the monthly Outage review process, the 
NSPSO shall give priority: 

a) first, to Outage Plans approved in the annual review process 

b) second to Outage Plans submitted for the annual review process, but not 
approved, and which were requested by the participant to be left open for 
later consideration 

c) thereafter, in the order in which the NSPSO receives the Outage Plans. 

3.5.6 Results of Outage Plan review 

3.5.6.1 The NSPSO shall advise each participant that each Outage Plan is approved, 
rejected, or held open pending short term review. 
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3.5.6.2 The NSPSO may also advise a participant of opportunities to secure approval by 
modification of an Outage Plan. 

3.5.6.3 In the event that the NSPSO rejects a transmission Outage Plan, the transmitter 
shall remove the plan from OASIS.  

3.6 Detail of short term Outage planning and approval 

3.6.1.1 Participants may become aware, after the month-ahead deadline, of the need for 
additional Outages or for changes to approved Outage Plans.  Participants 
should submit Outage Plans with such Outages or changes at the earliest 
opportunity, using the relevant form MPF-09-01 or 02, and providing the 
information set out in paragraphs 3.4.1.1 or 3.4.2.1 as applicable. 

3.6.1.2 The NSPSO shall endeavour to review, assess, and approve or reject such 
Outage Plans or changes on a weekly basis and in any case no later than the 
end of the first Business Day on which the five day forecast (ref MR 4.2.1.3) 
includes the planned commencement of the Outage. 

3.6.1.3 The process and criteria are similar to those for the monthly review as set out in 
section 3.5. 

3.7 Changes to Outage Plans 

3.7.1 Changes initiated by the participant 

3.7.1.1 The processes related to changes in Outage Plans are intended to ensure that 
(a) the NSPSO has the information necessary to manage system reliability, (b) 
the NSPSO is fully aware of all Outage Plans as they may evolve and become 
more detailed, and (c) changes by one participant do not adversely affect 
reliability or another participant. 

3.7.1.2 The provision of additional information that better defines an Outage Plan, but 
does not change it in terms of paragraph 3.7.1.3, is considered as evolution of 
the plan, and does not constitute a change requiring approval by the NSPSO. 

3.7.1.3 A participant is required to seek the NSPSO’s approval for any change arising 
after the approval of an Outage Plan if it proposes: (MR 3.5.3.9) 

a) to expand the scope of the Facilities or elements whose capability is 
impacted by the Outage, 

b) to reduce the capability of Facilities or elements beyond that indicated in 
the approved Outage Plan, 

c) to advance the planned start date or defer the planned end date of the 
Outage. 
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3.7.1.4 A participant seeking the NSPSO’s approval to change an Outage Plan may 
propose a mitigation plan to facilitate the change.  This is most likely to arise 
where for example a Generation Market Participant may propose to mitigate the 
impact of extending its Facility A Outage Plan by cancelling its Facility B Outage 
Plan.  It may include an agreed change by another participant. 

3.7.1.5 Any request for approval of a change to an approved Outage Plan shall be made 
using form MPF-09-03 or in equivalent electronic format acceptable to the 
NSPSO. 

3.7.1.6 The NSPSO shall review each such request for approval to change an Outage 
Plan within the context of its monthly Outage Plan review process as described in 
section 3.5. 

3.7.1.7 The NSPSO shall approve any such change request if it can be accommodated 
in accordance with the criteria set out in Appendix A without adverse impact on 
any other participant’s Outage Plan approved by the NSPSO or received by the 
NSPSO in advance of the change request. (MR 3.5.3.9) 

3.7.1.8 In the event that the NSPSO does not approve such change request, the 
participant shall notify the NSPSO, within 5 business days, of its decision: 

a) either to revert to its previously approved Outage Plan (and control the 
work scope etc to comply with that plan)  

b) or to cancel the previously approved Outage Plan. 

3.7.1.9 In either case the participant may request that the request for approval of the 
changed Outage Plan stay open for later consideration. 

3.7.2 Changes initiated by the NSPSO 

3.7.2.1 Changed circumstances (such as load forecast changes, supply availability 
changes, or transmission problems) may cause the NSPSO to identify threats to 
reliability within the planning timeframe.  The NSPSO shall advise any affected 
participant if it becomes aware of material probability that it will not be in a 
position to grant approval to commence an Outage for which the Outage Plan is 
approved. 

3.7.2.2 The NSPSO may request a participant to change an approved Outage Plan in 
order to minimize such threat, and to minimize the chance that the NSPSO would 
have to retract its approval.   
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3.8 Approval to commence an Outage 

3.8.1.1 Each participant with an approved Outage Plan shall submit an Outage 
commencement request to the NSPSO no more than 2 Business Days and no 
less than 6 hours before the planned commencement of the Outage. (MR 3.5.4.2 
& 3)  

3.8.1.2 The NSPSO shall assess the commencement request using the criteria in 
Appendix A. 

3.8.1.3 No less than 3 hours ahead of the planned commencement of the Outage, the 
NSPSO shall approve Outage commencement in accordance with the Outage 
Plan unless this would infringe the criteria set out in Appendix A. (MR 3.5.4.4) 

3.8.1.4 In the event that the commencement of the Outage is considered by the NSPSO 
to infringe the criteria set out in Appendix A, the NSPSO may either  

a) reject the Outage, and thus implicitly retract approval of the Outage Plan, 
or 

b) in consultation with the participant, defer the commencement or approve 
partial commencement (e.g. not beyond a point of recall), and thus 
implicitly approve changes to the Outage Plan. (MR 3.5.4.4) 

3.9 Changes after Outage commencement 

3.9.1.1 A participant may become aware after commencement of an Outage of 
circumstances causing a change in the Outage Plan.  Examples would include 
discovery of unforeseen equipment damage, environmental or safety hazards 
delaying the work, etc. (MR 3.5.4.8) 

3.9.1.2 In the event of circumstances expected to cause delay in return to service or to 
reduce the capability of Facilities or elements beyond that indicated in the 
approved Outage Plan, the participant shall promptly notify the NSPSO and 
request approval of a change to the Outage Plan using form MPF-09-03 Change 
request for approved Outage Plan.  To the extent that the participant has control 
of other Facilities that enable it to offer measures to mitigate the impact, it shall 
propose such measures (similar to those discussed in paragraph 3.7.1.4). 

3.9.1.3 The NSPSO shall evaluate the requested change against the criteria set out in 
Appendix A, and may approve it unconditionally, approve it subject to mitigation 
measures, or may reject it. 

3.9.1.4 If the NSPSO has rejected a change, the participant shall use all reasonable 
efforts to complete the Outage according to the approved Outage Plan, including 
as appropriate by reduction in scope, by additional shift or overtime work, or by 
other means that may be available. (MR 3.5.4.7) 
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3.10 Retraction of approvals and recall of Outages 

3.10.1 Retraction of approval of an Outage Plan 

3.10.1.1 If the NSPSO becomes aware of circumstances whereby the implementation of 
an approved Outage Plan would jeopardize Reliability it shall, unless the 
commencement is imminent, notify the relevant participants of the risk of 
retraction of approval, and shall consult with the participant to seek changes to 
the Outage Plan that would preserve Reliability and minimize impact on the 
participant or other participants.  To the extent possible, these circumstances 
shall be addressed under section 3.7.2 above. 

3.10.1.2 To the extent that the implementation of an approved Outage Plan would 
infringe the criteria set out in Appendix A, the NSPSO may retract such 
approval by giving notice to the participant. 

3.10.2 Recall of an Outage 

3.10.2.1 If the NSPSO identifies an actual or expected emergency condition or 
inadequacy to supply firm load (system wide or in a Zone) it has the right to 
recall any Facility or element on Outage in order to avoid or mitigate such 
circumstance. 

3.10.2.2 The participant for any Outage subject to recall shall use all reasonable efforts 
to comply with the recall, and shall keep the NSPSO advised of progress and 
expected results.  (MR 3.5.4.5) 
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APPENDIX A  
Criteria for assessment of Outage Plans 

 

A.1  Introduction 

The criteria set out below are intended to provide guidance to the NSPSO in its 
assessment of Outage Plans.  The criteria supplement the firm requirements of 
the Market Rules.  Given a degree of unpredictability, the NSPSO should 
exercise prudent judgment in the application of these criteria, and depart from 
these criteria only after careful consideration. 

A.2 Market Rule requirements 

The Market Rule requirements are set out in MR 3.5.2.1 as follows: 

a)   The NSPSO shall not approve any Outage Plan that would jeopardize the 
Reliability of the Bulk Electricity Supply System or any Zone thereof 
except to the extent that this is unavoidable. 

b) The NSPSO shall seek to facilitate coordination of Outage Plans among 
the NSPI Customer Operations in respect of the Transmission System, 
and Generation Market Participants, subject to confidentiality constraints 
and the willingness of the NSPI Customer Operations in respect of the 
Transmission System and of Generation Market Participants. 

c) In facilitating coordination among NSPI Customer Operations in respect 
of the Transmission System and Generation Market Participants, the 
NSPSO shall support efforts to optimize economic as well as Reliability 
impacts. 

d) The NSPSO shall not discriminate amongst Facility Outage Plans on the 
basis of Facility ownership or Generating Market Participant. 

A.3 Jeopardy to Reliability 

Reliability would be jeopardized if, at the time of assessment, the implementation 
of the Outage plan would be forecast to result in inadequate supply to serve the 
firm load on the Bulk Electricity Supply System and the Ancillary Service 
requirements to maintain system security, taking account of: 

a) the firm load forecast and prudent allowance for variability of demand 

b) Ancillary Service requirements 

c) (query) firm exports other than from Export Generating Facilities 

d) the capabilities of the Transmission System 

e) the expected availability of intermittent resources 



Wholesale Market Procedure MP-09 Issue: 01.2 

 

 
Issue: 01.2 
Effective Date: 2008 12 31  Page 22 

f) the commitment of firm imports 

g) Generating Facility capability other than Export Generating Facilities 

h) other Outage Plans previously approved or otherwise having scheduling 
priority 

i) prudent allowance for forced Outages (which may be combined with 
variability of demand and / or Ancillary Services into a common reserve 
requirement). 

A.4 Unavoidable jeopardy 

The NSPSO may identify circumstances where there is no solution that excludes 
all jeopardy to Reliability.  Such circumstances may arise from the priority of 
safety, over-riding considerations of asset protection or environmental protection 
and unavoidable regulatory requirements, over Reliability.  In those 
circumstances the NSPSO may recognize that those priorities cannot be fulfilled 
without jeopardy to Reliability.   

Note that if jeopardy may be avoided by the retraction of an Outage Plan 
approval or by the recall of an Outage, such jeopardy is not unavoidable.  The 
prior approval of an Outage Plan may be retracted by the NSPSO in order to 
avoid jeopardy to Reliability.  An Outage that has already commenced may also 
be recalled in order to avoid jeopardy to Reliability.  In any such retraction of 
approval, or recall of an Outage, the NSPSO would need to give consideration to 
the consequential Reliability impacts of such retraction or recall.  

A.5 Optimizing Reliability impacts 

In facilitating coordination the NSPSO shall support efforts to optimize Reliability 
impacts.  This has three aspects: minimizing unavoidable jeopardy to Reliability 
in respect of firm supply; maximizing the assurance of non-firm supply; and 
maximizing the cushions (e.g. in residual reserve margins or in allowances for 
delays) in the overall Outage plan.  The NSPSO is responsible only for facilitating 
such optimization among willing participants, not for enforcing it. 

A.6 Optimizing economic impacts  

In facilitating coordination the NSPSO shall support efforts to optimize economic 
impacts.  The Market Rule refers to economic impacts in a generic sense.  It thus 
refers to overall impact on the economy of Nova Scotia, and not to profit 
maximization or loss minimization of particular persons or classes of persons.  
Once again, the NSPSO is responsible only for facilitating such optimization 
among willing participants, not for enforcing it.  
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A.7 Contingent approvals 

In accordance with MR 3.5.3.6 (l) NSPSO may make its approval of an Outage 
Plan contingent on the recallability of equipment from Outage on certain terms.  
This provision is intended to allow an Outage to proceed in circumstances where 
it is only its ability to be recalled at relatively short notice that would prevent 
jeopardy to Reliability.  This is unlikely to be the case for major Outages or 
annual planning, but may facilitate Outages at shorter notice and of less impact. 

 

 
Forms 
MPF-09-01  Transmission Outage Request   
MPF-09-02  Generation Facility Outage Request  
MPF-09-03  Change request for approved Outage Plan  

 

 

 

 


